
YEAR	  1	   YEAR	  	  2	   YEAR	  3	  
MANAGEMENT	  

PROJECT	  COORDINATION	  
ASPHER	  

WP1	  

WP2	  

WP3	  

WP4	  

WP5	  

WP6	  

WP7	  

WP8	  

PREPARATION	  
FIELD	  QUALIFICATIONS	  

ASPHER	  &	  AAC	  
PREPARATION	  

SCHOOLS	  &	  PROGRAMMES	  
BRAUN	  SPH	  &	  UCC	  

Project timeline 

DEVELOPMENT	  
WORKFORCE	  ADAPTATION	  
HAIFA	  SPH	  &	  JU-‐KR	  +	  UCC	  

DEVELOPMENT	  
LEADERSHIP	  CAPACITY	  BUILDING	  

BGU-‐SPH	  &	  MU	  
DEVELOPMENT	  

STAKEHOLDER	  ENGAGEMENT	  
IAPHP	  &	  SRCUC	  +	  BRAUN	  SPH	  

DISSEMINATION	  &	  EXPLOITATION	  
DISSEMINATION	  &	  

EXPLOITATION	  
ASPHER	  &	  IAPHP	  QUALITY	  PLAN	  

QUALITY	  PLAN	  &	  EVALUATION	  
BGU-‐SPH	  



Work package 1 – project coordination (1) 
•  Lead	  partner:	  ASPHER	  
•  Timelines	  &	  AcDviDes	  

	  

Y1	  M2	  –	  face-‐to-‐face	  meeDng	  (BE/WP8)	  
Y1	  M11	  –	  face-‐to-‐face	  meeDng	  (IE)	  
	  

Y2	  M8	  –	  face-‐to-‐face	  meeDng	  (PL/WP8)	  
	  

Y3	  M2	  –	  face-‐to-‐face	  meeDng	  (SE)	  
Y3	  M10	  –	  face-‐to-‐face	  meeDng	  (NL/WP8)	  

• Deliverables	  	  
(partnership	  agreement,	  intranet,	  mtg	  summaries	  &	  reports)	  	  

YEAR	  1	   YEAR	  	  2	   YEAR	  3	  
WP1	  

MANAGEMENT	  
PROJECT	  COORDINATION	  

ASPHER	  



• Partnership	  agreement	  
ASPHER	  –	  2	  focal	  point	  persons	  (1	  IL-‐based	  &	  1	  EU-‐based)	  –	  consorJum	  

• Budget	  

• COVID-‐adjusted	  (impact+)	  

1	  (A)	   2	  (AI)	   3	  (JI)	   4	  (C)	   5	  (HI)	   6	  (K)	   7	  (IA)	   8	  (S)	   9	  (BGU)	   10	  (M)	  

Staff	   38,570	   13,370	   13,370	   24,177	   13,370	   6,799	   13,370	   24,177	   13,370	   24,177	  

Mtgs	   9.015	   20,730	   20,730	   9,780	   20,730	   9,400	   20,730	   9,780	   20,730	   8,655	  

Equipm	   4,500	   4,500	   4,500	   4,500	   4,500	  

1	  (A)	   2	  (AI)	   3	  (JI)	   4	  (C)	   5	  (HI)	   6	  (K)	   7	  (IA)	   8	  (S)	   9	  (BGU)	   10	  (M)	  

Staff	   38,570	   13,370	   13,370	   24,177	   13,370	   6,799	   13,370	   24,177	   13,370	   24,177	  

Mtgs	   9.015	   20,730	   20,730	   9,780	   20,730	   9,400	   20,730	   9,780	   20,730	   8,655	  

Equipm	   4,500	   4,500	   4,500	   4,500	  

Work package 1 – project coordination (2) 



Work package 7 – dissemination & 
exploitation (1) 
•  Lead	  partner:	  IAPHP	  &	  ASPHER	  
•  Timelines	  &	  AcDviDes	  

	  

Y1	  M2+	  –	  website,	  newsleeer,	  social	  media…	  
Y1	  M5	  –	  ASPHER	  DD	  Retreat	  2021	  (presentaDon)	  
	  

Y2	  M5	  –	  ASPHER	  DD	  Retreat	  2022	  (presentaDon)	  
Y2	  M6	  –	  IAPHP	  conference	  2022	  (workshop	  
	  

Y3	  M5	  –	  ASPHER	  DD	  Retreat	  2023	  (presentaDon)	  
Y3	  M6	  –	  IAPHP	  conference	  2023	  (workshop)	  
Y3	  M11	  –	  EPH	  conference	  2023	  (project	  final	  conference)	  
Y3	  M12	  –	  Public	  Health	  Reviews	  (project	  supplement)	  	  

•  Deliverables	  	  
(website,	  newsleeer,	  social	  media,	  presentaDons,	  disseminaDon	  
workshops,	  final	  conference,	  PHRS	  journal	  supplement)	  

YEAR	  1	   YEAR	  	  2	   YEAR	  3	  
+WP7	  

DISSEMINATION	  &	  EXPLOITATION	  
DISSEMINATION	  &	  EXPLOITATION	  

ASPHER	  &	  IAPHP	  



• Project	  logo	  
	  

• Budget	  

• COVID-‐adjusted	  (impact)	  

1	  (A)	   2	  (AI)	   3	  (JI)	   4	  (C)	   5	  (HI)	   6	  (K)	   7	  (IA)	   8	  (S)	   9	  (BGU)	   10	  (M)	  

Staff	   8,676	   5,634	  

Mtgs	   4,840	   18,460	   19,040	   4,820	   17,880	   5,010	   13,094	   4,820	   19,040	   4,840	  

Subcont	   17,500	  

1	  (A)	   2	  (AI)	   3	  (JI)	   4	  (C)	   5	  (HI)	   6	  (K)	   7	  (IA)	   8	  (S)	   9	  (BGU)	   10	  (M)	  

Staff	   8,676	   5,634	  

Mtgs	   4,840	   18,460	   19,040	   4,820	   17,880	   5,010	   13,094	   4,820	   19,040	   4,840	  

Subcont	   17,500	  

Work package 7 – dissemination & 
exploitation (2) 



Work package 8 – quality plan & evaluation 
(1) 
•  Lead	  partners:	  BGU-‐SPH	  
•  Timelines	  &	  AcDviDes	  

	  

Y1	  M2	  –	  evaluaDon	  commieee	  (BE/WP1)	  
Y1	  M5	  &	  M10	  –	  teleconference	  calls	  
	  

Y2	  M2	  –	  face-‐to-‐face	  meeDng	  (IL)	  
Y2	  M8	  –	  face-‐to-‐face	  meeDng	  (PL/WP1)	  
Y2	  M5	  &	  M10	  –	  teleconference	  calls	  
	  

Y3	  M3	  –	  face-‐to-‐face	  meeDng	  (IL)	  
Y3	  M10	  –	  face-‐to-‐face	  meeDng	  (NL/WP1)	  
Y3	  M5	  &	  M8	  –	  teleconference	  calls	  

•  Deliverables	  (mtg	  summaries	  &	  reports)	  	  

YEAR	  1	   YEAR	  	  2	   YEAR	  3	  
WP8	  

QUALITY	  PLAN	  
QUALITY	  PLAN	  &	  EVALUATION	  

BGU-‐SPH	  



•  EvaluaDon	  Commieee:	  	  
2	  IL-‐based	  members	  +	  2	  EU-‐based	  members	  +	  external	  evaluator(s)	  

• Budget	  

• COVID-‐adjusted	  (no	  impact	  but…)	  

1	  (A)	   2	  (AI)	   3	  (JI)	   4	  (C)	   5	  (HI)	   6	  (K)	   7	  (IA)	   8	  (S)	   9	  (BGU)	   10	  (M)	  

Staff	   1,365	   7,566	   888	   1,611	   888	   447	   888	   1,611	   888	   1,611	  

Mtgs	   1,540	   1,200	   520	  

Subcont	   20,000	  

1	  (A)	   2	  (AI)	   3	  (JI)	   4	  (C)	   5	  (HI)	   6	  (K)	   7	  (IA)	   8	  (S)	   9	  (BGU)	   10	  (M)	  

Staff	   1,365	   888	   888	   1,611	   888	   447	   888	   1,611	   7,566	   1,611	  

Mtgs	   1,540	   520	   1,200	  

Subcont	   20,000	  

Work package 8 – quality plan & evaluation 
(2) 


