
	  
SEEEPHI	  Work	  Plan	  Y2	  (15	  Jan	  2022	  –	  14	  Jan	  2023)	  	  

	  
	  

Activities	  Y2	   M1	  	  
(J-‐F)	  

M2	  
(F-‐M)	  

M3	  
(M-‐A)	  

M4	  
(A-‐M)	  

M5	  
(M-‐J)	  

M6	  
(J-‐J)	  

M7	  
(J-‐A)	  

M8	  
(A-‐S)	  

M9	  
(S-‐O)	  

M10	  
(O-‐N)	  

M11	  
(N-‐D)	  

M12	  
(D-‐J)	  

WP1	   Management	  (ASPHER)	   	   	   	   	   	   	   	   	   	   	   	   	  

OL	   Partners	  Meeting	  (online)	   24/01	   	   	   	   	   	   	   	   	   	   	   	  

	   Deliverable	  1.3.2	  Partners	  meeting	  report	  	   	   o	   	   	   	   	   	   	   	   	   	   	  

	   Deliverable	  1.4	  Progress	  report	  Y1	   	   o	   	   	   	   	   	   	   	   	   	   	  

	   Partners	  meeting	  (In	  person	  –	  PL)	   	   	   	   	   	   	   	   	   20-‐
23/09	   	   	   	  

	   Deliverable	  1.3.3	  Partners	  meeting	  report	   	   	   	   	   	   	   	   	   	   o	   	   	  

	   Deliverable	  1.4	  Progress	  report	  –	  Y2	   	   	   	   	   	   	   	   	   	   	   	   o	  

WP2	   Field	  Qualifications	  Analysis	  (AAC,	  ASPHER)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   Deliverable	  2.2	  Report	  from	  the	  survey	   	   	   o	   	   	   	   	   	   	   	   	   	  

WP3	   Mapping	  HEI	  competency	  profiles	  (HUJI,	  UCC)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   Deliverable	  2.2	  Report	  from	  the	  survey	   	   	   o	   	   	   	   	   	   	   	   	   	  

WP4	   Workforce	  Adaption	  &	  Employment	  (UH,	  JU)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   Working	  meeting	  (online)	   	   4D	   	   	   	   	   	   	   	   	   	   	  

	   Development	  of	  the	  PHI	  Reference	  Framework	   2w	   2w	   2w	   2w	   2w	   2w	   	   	   	   	   	   	  

	   Deliverable	  4.1	  PHI	  PHRF	  online	  tool	   	   	   	   	   	   o	   	   	   	   	   	   	  

	   Organisation	  of	  the	  Practical	  Placement	  Scheme	   	   	   1w	   1w	   1w	   1w	   1w	   1w	   1w	   1w	   	   	  

	   Deliverable	  4.2	  Practical	  Placement	  Scheme	   	   	   	   	   	   	   	   	   	   o	   	   	  

WP5	   Building	  Leadership	  Capacity	  (BGU,	  MU)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   Working	  meeting	  	   	   	   	   	   	   	   4D	   	   	   	   	   	  
	   Development	  of	  the	  leadership	  academy	   	   	   1w	   1w	   1w	   1w	   1w	   1w	   2w	   2w	   2w	   2w	  
	   Deliverable	  5.1	  Leadership	  academy	  ToT	  manual	   	   	   	   	   	   	   	   	   	   	   	   O	  

	   	  



Activities	  Y2	   M1	  	  
(J-‐F)	  

M2	  
(F-‐M)	  

M3	  
(M-‐A)	  

M4	  
(A-‐M)	  

M5	  
(M-‐J)	  

M6	  
(J-‐J)	  

M7	  
(J-‐A)	  

M8	  
(A-‐S)	  

M9	  
(S-‐O)	  

M10	  
(O-‐N)	  

M11	  
(N-‐D)	  

M12	  
(D-‐J)	  

WP6	   Stakeholder	  Engagement	  (IAPHP,	  SRCU)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   One	  working	  meeting	  (IS	  –	  AAC)	   	   	   	   	   3D	   	   	   	   	   	   	   	  

	   Devising	  the	  IAMPH	  campaign	  	   	   2w	   2w	   2w	   2w	   	   	   	   	   	   	   	  

	   Piloting	  the	  campaign	  in	  the	  context	  of	  the	  IAPHP	  
conferences	  and	  PHW	  video	  stories	  series	   	   	   	   4w	   4w	   4w	   	   	   1w	   	   1w	   	  

	   Deliverable	  6.1	  
IAMPH	  Campaign	  Plan	   	   	   	   o	   	   	   	   	   	   	   	   	  

	   Deliverable	  6.2.1	  
IAMPH	  Stories	  (1st	  ed)	   	   	   	   	   	   o	   	   	   	   o	   	   o	  

	   Deliverable	  6.3.1	  
IAMPH	  Happenings	  at	  IAPHP	  conference	   	   	   	   	   16/05	   	   	   	   	   	   	   	  

	   Setting	  up	  the	  PHW	  register	   	   	   2w	   2w	   2w	   2w	   2w	   	   	   	   	   	  

	   Deliverable	  6.4	  PHI	  PHW	  Register	   	   	   	   	   	   	   o	   	   	   	   	   	  

WP7	   Dissemination	  (ASPHER,	  IAPHP)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   Deliverable	  7.2	  Dissemination	  workshop	  at	  IAPHP	  
conference	   	   	   	   1w	   16/05	   	   	   	   	   	   	   	  

	   Deliverable	  7.1	  Presentation	  at	  ASPHER	  Retreat	   	   	   	   	   	   	   	   1w	   14-‐
15/10	   	   	   	  

	   Deliverable	  7.5	  website/newsletter	   o	   o	   o	   o	   o	   o	   o	   o	   o	   o	   o	   o	  

WP8	   Quality	  Plan	  (BGU)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   1st	  annual	  EC	  meeting	  (PL)	   	   	   8-‐
10/04	   	   	   	   	   	   	   	   	   	  

	   Interim	  EC	  meetings	   	   	   	   	   IL	   	   	   	  
20-‐
23/09	  
PL	  

	   online	   	  

	   Deliverables	  8.1	  and	  8.2	  EC	  reports	   	   	   	   Y1	  
report	   	   minute

s	   	   	   	   minute
s	   	   minute

s	  
	  


