
	  
SEEEPHI	  Work	  Plan	  Y3	  (15	  Jan	  2023	  –	  14	  Jan	  2024)	  	  

	  
	  

Activities	  Y3	   M1	  	  
(J-‐F)	  

M2	  
(F-‐M)	  

M3	  
(M-‐A)	  

M4	  
(A-‐M)	  

M5	  
(M-‐J)	  

M6	  
(J-‐J)	  

M7	  
(J-‐A)	  

M8	  
(A-‐S)	  

M9	  
(S-‐O)	  

M10	  
(O-‐N)	  

M11	  
(N-‐D)	  

M12	  
(D-‐J)	  

WP1	   Management	  (ASPHER)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   Partners	  Meeting	  (SE)	   	   4D	   	   	   	   	   	   	   	   	   	   	  

	   Deliverable	  1.3.4	  Partners	  meeting	  report	  	   	   	   o	   	   	   	   	   	   	   	   	   	  

	   Partners	  Meeting	  (NL)	   	   	   	   	   	   	   	   	   	   4D	   	   	  

	   Deliverable	  1.3.5	  Partners	  meeting	  report	   	   	   	   	   	   	   	   	   	   	   o	   	  

	   Deliverable	  1.4	  Final	  Report	   	   	   	   	   	   	   	   	   	   	   	   o	  

	   Missed	  Partner	  meetings	  to	  consider	  rescheduling	  (IE,	  BE)	   	   	   	   	   	   	   	   	   	   	   	   	  

WP2	   Field	  Qualifications	  Analysis	  (AAC,	  ASPHER)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   completed	   	   	   	   	   	   	   	   	   	   	   	   	  

WP3	   Mapping	  HEI	  competency	  profiles	  (HUJI,	  UCC)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   completed	   	   	   	   	   	   	   	   	   	   	   	   	  

WP4	   Workforce	  Adaption	  &	  Employment	  (UH,	  JU)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   Working	  meeting	  (IS-‐Haifa)	   	   	   4D	   	   	   	   	   	   	   	   	   	  

	   Organisation of the annual PH Career Fair and Practical 
Placements Scheme 1w	   1w	   1w	   1w	   1w	   1w	   1w	   1w	   	   	   	   	  

	   Deliverable 4.2 PHI Practical Placement Scheme 	   	   o	   	   	   	   	   	   	   	   	   	  

	   Deliverable 4.3 PHI Career Fair 	   	   	   	   	   o	   	   	   	   	   	   	  

WP5	   Building	  Leadership	  Capacity	  (BGU,	  MU)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   Working	  meeting	  	  (IS-‐BGU)	   	   	   	   	   	   	   4D	   	   	   	   	   	  
	   Pilot of the PHI Leadership Academy (Peer 5 +1) (IS) 	   	   2D	   2D	   2D	   2D	   	  2D	   	   	   	   2D	   	  

	   Evaluation & adaptation of the PHI Leadership Academy 
framework after 5 peer session s 	   	   	   	   	   	   	   1w	   1w	   1w	   1w	   	  

	   Deliverable 5.2 Reports from the PHI Leadership 
Academy pilot (Peer 5 +1) 	   	   	   	   	   	   	   	   o	   	   	   o	  



	  
Activities	  Y2	   	  M1	  	  

(J-‐F)	  
M2	  
(F-‐M)	  

M3	  
(M-‐A)	  

M4	  
(A-‐M)	  

M5	  
(M-‐J)	  

M6	  
(J-‐J)	  

M7	  
(J-‐A)	  

M8	  
(A-‐S)	  

M9	  
(S-‐O)	  

M10	  
(O-‐N)	  

M11	  
(N-‐D)	  

M12	  
(D-‐J)	  

WP6	   Stakeholder	  Engagement	  (IAPHP,	  SRCU)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   One	  working	  meeting	  (IS	  –	  Tel	  Aviv)	   	   	   	   	   3D	   	   	   	   	   	   	   	  

	   Piloting	  the	  campaign	  in	  the	  context	  of	  the	  IAPHP	  
conferences	  and	  PHW	  video	  stories	  series	   1w	   	   1w	   	   2w	   4w	   4w	   	   1w	   	   1w	   	  

	   Deliverable	  6.2	  PHI	  IAMPH	  Stories	  (1st	  cont.	  &	  
2nd	  ed)	   	   o	   	   o	   	   o	   	   	   o	   	   	   o	  

	   Deliverable	  6.3.2	  
IAMPH	  Happenings	  at	  IAPHP	  conference	   	   	   	   	   	   o	   	   	   	   	   	   	  

	   Deliverables	  6.5	  Report	  from	  the	  PHI	  IAMPH	  
Campaign	  pilot	   	   	   	   	   	   	   o	   	   	   	   	   	  

WP7	   Dissemination	  (ASPHER,	  IAPHP)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   Deliverable	  7.2	  Dissemination	  workshop	  at	  IAPHP	  
conference	   	   	   	   	   1w	   o	   	   	   	   	   	   	  

	   Deliverable	  7.1	  Presentation	  at	  ASPHER	  Retreat	   	   	   	   	   	   	   1w	   o	   	   	   	   	  

	   Deliverable	  7.3	  Project	  pre	  -‐conference	  at	  the	  EPH	  
Conference	  2023	   	   	   	   	   	   	   	   	   1w	   1w	   o	   	  

	   Deliverable	  7.4	  Project	  supplement	  in	  Public	  Health	  
Reviews	  

	   	   	   	   	   	   	   	   	   	   	   o	  

	   Deliverable	  7.5	  website/newsletter	   o	   o	   o	   o	   o	   o	   o	   o	   o	   o	   o	   o	  

WP8	   Quality	  Plan	  (BGU)	   	   	   	   	   	   	   	   	   	   	   	   	  

	   2nd	  &	  3rd	  Annual	  EC	  meetings	  (in	  person)	   	   	   2D	  (IS)	   	   	   	   	   	   	   2D	  
(SE)	   	   	  

	   Deliverable	  8.2	  Year	  2	  &	  Year	  3/Final	  External	  
Evaluation	  Report	   	   	   	   o	   	   	   	   	   	   	   o	   	  

	   Interim	  EC	  meetings	  (online)	   	   	   	   	   1.5h	   	   	   1.5h	   	   	   	   	  

	   Deliverable	  8.1	  Summaries	  of	  the	  EC	  interim	  
meetings	   	   	   	   	   	   o	   	   	   	   0	   	   	  

	  


